



## Agenda Item No. 6

**STOCKWOOD, HENGROVE & WHITCHURCH  
NEIGHBOURHOOD PARTNERSHIP  
11 DECEMBER 2013**

**Report of: Julian Cox**

**Title: Area Environment Officer**

**Contact: 0117 9222057 [julian.cox@bristol.gov.uk](mailto:julian.cox@bristol.gov.uk)**

### **RECOMMENDATIONS**

To note the update on the different element of the Parks works that have been priorities by the Neighbourhood Partnership

### **Park Investment Priorities Update**

#### **Background.**

The Neighbourhood Committee have approved the following allocation.

Hengrove.

**£13,606** to improve and enhance Hengrove Park paths from the Giles estate.

Stockwood.

**£3,000** two bench seats on Showering Road path.

**£3,200** for two interpretation boards (Stockwood Open Space and Whitchurch Railway Path)

**£6,267** for enhancing/widening steps leading from Sidelands Close and to construct a bridge over the stream in Saltwell Valley

Location	Scheme	Projected Cost	Parks Quote	Actual Cost	Update
Hengrove Park	Improved and enhanced entrances to enable better access for all users, improve paths from Giles Estate for better connections to Hengrove Leisure Park	£13,699			Due to potential costs of the path that is to be improved it is recommended that the funding remains allocated toward s the improvements.
Showering Road	Bench seats on Showering Road path	£3,000	2x Ogilvie OE 180 benches £3,000.00		Waiting for a revised quotation (the original one was from June). Once approval received order will be placed. Lead in time can be as much as 12 weeks from date of order, but will try and see if we can get it sooner than that.
Stockwood Open Space	Interpretation Boards	£1,600			Finalising design and manufacturing stage.

					Installation will follow when complete.
Whitchurch Railway Path	Interpretation Boards	£1,600			Finalising design and manufacturing stage. Installation will follow when complete.
Stockwood Open Space	Enhance and widen the steps leading from Sidelands Close incorporating handrails.	£3,134	Option 1 £3,787.82 Option 2 £3,212.82		Ordering the materials by end of November. When the materials have all arrived, will schedule in the works.
Saltwell Valley	Construct a bridge over the stream	£3,133	£3,202.51		Ordering the materials by end of November. When the materials have all arrived, will schedule in the works.