

## Appendix A - Neighbourhood Partnership Schemes progress

NP	Ref	Scheme name	Description	Status/Estimated Completion	Comments	Delivery risk (H/M/L)
<b>Schemes Live at start of 2015/16</b>						
Ashley, Easton and Lawrence Hill	RS13009	Andalusia Academy DIY streets project	DIY traffic calming	Completed		
Ashley, Easton and Lawrence Hill	10TM080	Barton Hill Parking Restrictions (Beam Street)	Parking restrictions.	Completed		
Ashley, Easton and Lawrence Hill	RS13011	Bristol to Bath railway path	Improvement works	Completed		
Ashley, Easton and Lawrence Hill	RS14041	Devon Road Crossing Feasibility Study	Feasibility study into pedestrian crossing options.	Completed		
Ashley, Easton and Lawrence Hill	RS12026	High Street, Easton	Traffic calming study	Completed		
Ashley, Easton and Lawrence Hill	RS12028	Hinton Street	Traffic calming study	Completed		
Ashley, Easton and Lawrence Hill	RS14035	Lypiatt Road Feasibility Study	Feasibility study into traffic calming measures	Completed		
Ashley, Easton and Lawrence Hill	RS12025	Mina Road Environmental Improvements	Road closure and removal of one way	Completed		
Ashley, Easton and Lawrence Hill	RS12027	Redfield North	Waiting restrictions	Completed		
Ashley, Easton and Lawrence Hill	RS12029	Redfield South	Parking restrictions	Completed		
Ashley, Easton and Lawrence Hill	10TM074	St Phillips Parking Restrictions	Parking restrictions	Completed		
Ashley, Easton and Lawrence Hill	RS11072	Victoria Parade DIY Streets	Planters, art work road parking	Completed		
Ashley, Easton and Lawrence Hill	RS12081	Wade Street	Pedestrian crossing	Partially completed. Final scheme estimated May 2019	Final elements delayed due to ongoing adjacent development. Completion of nearby development out of the City Council's control.	H

Ashley, Easton and Lawrence Hill	RS11071	Westminster Road area	Road humps	Completed		
Ashley, Easton and Lawrence Hill	RS11071	Westminster Road area	Waiting restrictions	Completed		
Avonmouth and Kingsweston	RS13047	Avonmouth Village signs	Signage review	Completed		
Avonmouth and Kingsweston	RS12015	Hung Rd jw Station Rd Parking Restrictions	Parking restrictions	Completed		
Avonmouth and Kingsweston	RS12020	Old Barrow Hill	Junction improvements	Completed		
Avonmouth and Kingsweston	RS13057	Ridingleaze	Road narrowing	Completed		
Avonmouth and Kingsweston	RS14010	Shirehampton Village	Ped and parking improvements	Completed		
Bishopston, Cotham and Redland	RS14058	Cotham Brow/Arley Hill	Junction improvements	Completed		
Bishopston, Cotham and Redland	RS12054	Effingham Road	Speed tables or footway buildout	Completed		
Bishopston, Cotham and Redland	RS13027	Glos County Cricket Ground	Traffic management measures	March 2019	Issued to contractor - awaiting confirmation of start date	M
Bishopston, Cotham and Redland	RS12045	Glos Rd between Hatherley Road and Clevedon Road	Parking review	Withdrawn	Not technically viable following feasibility.	
Bishopston, Cotham and Redland	RS14062	Halsbury Road/Cairns Road	Junction improvements	Completed		
Bishopston, Cotham and Redland	RS14015	Lower Redland Road	Footway buildout	Completed		
Bishopston, Cotham and Redland	RS13013	North Road, Cromwell Road junction	Pedestrian improvements and waiting restrictions	Completed		

Bishopston, Cotham and Redland	RS13058	Sustainable Bishopston project	Benches on hills	Completed		
Bishopston, Cotham and Redland	RS12070	The Promenade (Glos Road) parking restrictions	Footway improvements, bus stop, trees, cycle stands	Completed		
Cabot, Clifton and Clifton East	RS13043	Bristol bus station (Whitson Street Layby)	Highways measures	Completed		
Cabot, Clifton and Clifton East	No ref	Caledonia Place, West Mall junction	Cycle parking provision	Completed		
Cabot, Clifton and Clifton East	RS13008	Christmas Steps	Handrail request	Withdrawn	Not technically viable following feasibility.	
Cabot, Clifton and Clifton East	RS14068	Pembroke Road	Zebra crossing	Completed		
Cabot, Clifton and Clifton East	RS12088	Suspension Bridge Road	Approach improvements	Completed		
Cabot, Clifton and Clifton East	MSL	Thomas Street	Handrail on steps	Withdrawn	Not technically viable following feasibility.	
Cabot, Clifton and Clifton East	10TM028	Woodland Road	Raised platform	Completed		
Dundry View	RS12040	Bishport Avenue	Pedestrian measures	Completed		
Dundry View	RS14067	Crox Bottom	Pedestrian/cycling improvements	Completed		
Dundry View	RS14066	Elm Tree Corner	Pedestrian and parking improvements	Completed		
Dundry View	RS12038	Fulford Road	Parking improvements and speed cushions	Completed		
Filwood, Knowle and Windmill Hill	RS12087	Axbridge Road	Pedestrian facilities	Completed		

Filwood, Knowle and Windmill Hill	RS14065	Bath Road, Wells Road	Measures to deter through traffic	Feasibility	Initial and revised proposals not deemed possible, further review being undertaken. Funding likely to be insufficient to meet local expectations	H
Filwood, Knowle and Windmill Hill	RS12089	Cemetery Road	Parking Restrictions	Completed		
Filwood, Knowle and Windmill Hill	RS12036	Cotswold Road	Measures to deter through traffic	March 2020	Requested scheme not progressed following informal consultation - redesigned scheme being developed.	M
Filwood, Knowle and Windmill Hill	RS14054	Ilminster Avenue	Pedestrian facilities	Completed		
Filwood, Knowle and Windmill Hill	RS12079	Novers Lane, Leinster Avenue	MSKC, various waiting restrictions	Completed		
Filwood, Knowle and Windmill Hill	RS12037	Park Avenue	Junction improvements	Completed		
Filwood, Knowle and Windmill Hill	RS13015	Queenshill Road	One way and waiting restrictions	Completed		
Greater Bedminster	RS15018	Ashton Vale	Parking restrictions	Completed		
Greater Bedminster	RS13044	Victor Road, Stanley Street	Green route	Completed		
Greater Brislington	RS12119	Birchwood Road	Pedestrian crossing	Completed		
Greater Brislington	RS12119	Birchwood Road, Latimer Close	Waiting restrictions	Completed		
Greater Brislington	RS12118	Broomhill Road	Waiting restrictions	Completed		
Greater Brislington	RS12118	Emery Road	Footway and cycle improvements	Completed		

Greater Brislington	RS14048	Wick Road area	Waiting restrictions	Completed		
Greater Brislington	RS12093	Winchester Rd / Winchester Ave / Eton Rd	Parking restrictions/SRTS	Completed		
Greater Fishponds	RS14040	Abingdon Road	Parking feasibility study	Completed	As part of Chester Park School highway scheme	
Greater Fishponds	RS11035	Charlton Road area	Waiting restrictions	Completed		
Greater Fishponds	RS14039	Drummond Road, Dunkirk Road	Parking feasibility study	Completed		
Greater Fishponds	RS12080	Fishponds Road	GBBN review	Completed		
Greater Fishponds	RS13002	Forest Road north	Footway widening and waiting restrictions	Completed		
Greater Fishponds	10TM057	Manor Road Pedestrian Island	Pedestrian refuge island	Completed		
Greater Fishponds	RS11033	Park Road, Duchess Way crossing	Zebra crossing	Completed		
Greater Fishponds	RS11075	Speedwell Road	Pedestrian islands	Completed		
Greater Fishponds	RS14038	Straits Parade	Bus stop relocation study	Completed		
Greater Fishponds	RS12021	Whitefield Ave/Poplar Road	Traffic calming	Completed		
Henbury and Southmead	RS11079	Brentry Lane, Charlton Lane	Junction visibility improvements	Completed		
Henbury and Southmead	RS11105	Charlton Road, Pen Park Road	Pedestrian improvements	Completed		
Henbury and Southmead	RS12018	Doncaster Road	Pedestrian crossing	Completed		
Henbury and Southmead	RS11081	Greystoke Crossing	Pedestrian refuge island, footway works associated with bus stop.	Completed		
Henbury and Southmead	RS11078	Knole Lane	Pedestrian crossing	Completed		
Henleaze, Stoke Bishop and Westbury-on-Trym	RS13012	Coldharbour Road/Cairns Road	Zebra crossing	May 2019	Being delivered by Cycle Ambition Fund programme.	M
Henleaze, Stoke Bishop and Westbury-on-Trym	RS12063	Eastfield Road, Chock Lane, Channels Hill	Footway improvement	Completed		

Henleaze, Stoke Bishop and Westbury-on-Trym	RS12058	Henleaze Tesco	Review of parking restrictions and pedestrian access at Tesco access	Completed		
Henleaze, Stoke Bishop and Westbury-on-Trym	RS12060	Park Grove	Junction improvements	Completed		
Henleaze, Stoke Bishop and Westbury-on-Trym	RS12044	Redmaids' School Keep Clear Grange Court Rd (S106)	School Keep Clear	Completed		
Henleaze, Stoke Bishop and Westbury-on-Trym	RS13034	Shaplands	Waiting restrictions	Completed		
Henleaze, Stoke Bishop and Westbury-on-Trym	RS12064	Southmead Road	Zebra crossing	Completed		
Henleaze, Stoke Bishop and Westbury-on-Trym	RS11019	Stoke Lane	Waiting restrictions	Completed		
Henleaze, Stoke Bishop and Westbury-on-Trym	RS12061	The Downs	Waiting restrictions	Completed	Further changes following review of installed scheme to be delivered by April 2019.	
Henleaze, Stoke Bishop and Westbury-on-Trym	RS11016	Westbury Park/North View	Waiting restrictions	February 2019	With contractors for implementation, some already completed.	M
Horfield and Lockleaze	RS14060	Beaufort Road	Road closure	Withdrawn	Not technically viable following feasibility.	

Horfield and Lockleaze	RS11104	Cottisford Road / Ingmire Road	Parking Restrictions	Completed		
Horfield and Lockleaze	10TM046	Kellaway Avenue	Zebra crossing	Completed		
St George	RS13051	Beaufort Road	Experimental one-way	On hold	Insufficient funding in S106 to deliver the scheme.	
St George	RS14037	Bryants Hill	Feasibility study into provision of crossing	Completed		
St George	10TM082	Crews Hole Road	Traffic calming	Completed		
St George	RS11031	Hudds Vale Road	Waiting restrictions	Completed		
St George	RS14036	Plummers Hill	Waiting restrictions	Completed		
St George	RS12068	Stibbs Hill	Prohibition of driving	Completed		
Stockwood, Hengrove and Whitchurch	RS11067	Cadogan Road	Weight limit review	Completed		
Stockwood, Hengrove and Whitchurch	RS14070	Longway Avenue, Rookery Way	Waiting restrictions	May 2019	Order to be issued to Contractor - combined with other work	M
Stockwood, Hengrove and Whitchurch	RS14069	Stockwood Lane	Road safety improvements	Completed		
Stockwood, Hengrove and Whitchurch	RS12047	Walsh Avenue	Traffic management measures	Completed		
<b>Schemes Selected after start of 2015/16</b>						
Ashley, Easton and Lawrence Hill	RS16005	Devon Road	Pedestrian Crossing	May 2019	Waiting for start date from Contractor	M
Ashley, Easton and Lawrence Hill	RS15029	Dundridge Lane	Dropped Kerbs and footway build out	Completed		
Ashley, Easton and Lawrence Hill	RS17023	Lypiatt Road	Footway widening, removing obstructive parking	August 2019	Consultation being undertaken.	H
Avonmouth and Kingsweston	RS17018	Kingsweston Lane/Long Cross	Improved pedestrian crossing facilities by roundabout	TBD	Not started. Ongoing development in the area will impact deliver of scheme.	H

Avonmouth and Kingsweston	RS15003	Shirehampton Road/Kingsweston Road Junction Improvements	Junction Improvements	June 2019	Final design approved, to be issued to contractor.	M
Bishopston, Cotham and Redland	RS14061	Sommerville Road Traffic Calming	Traffic Calming	Withdrawn	Scheme stopped after feasibility as no affordable solution.	
Cabot, Clifton and Clifton East	RS16009	Clifton Road	Contraflow cycle scheme	Withdrawn	Not technically viable following feasibility	
Cabot, Clifton and Clifton East	RS16006	Jacobs Wells Road	Pedestrian Crossing	September 2019	Being issued to contractor. Network Management sequencing	M
Cabot, Clifton and Clifton East	RS16007	Lower Clifton Hill	Contraflow cycle scheme	Withdrawn	Not technically viable following feasibility	
Cabot, Clifton and Clifton East	RS16008	Oakfield Road	Contraflow cycle scheme	August 2019	At detailed design stage	M
Cabot, Clifton and Clifton East	RS15020	Royal Park Refuge Island	Pedestrian Refuge Island	Completed		
Dundry View	RS17012	Cardill Close	Dropped kerb crossing	May 2019	Contractor refused work due to low value, alternative option being investigated.	M
Filwood, Knowle and Windmill Hill	RS17019	Novers Lane Zebra crossing	Zebra crossing by the school.	September 2019	Previously on hold due to Metrobus works nearby. Being delivered by Safer Routes to School team. Currently at consultation.	M
Filwood, Knowle and Windmill Hill	RS15024	Woodbridge Road and Redcatch Road	One-way in Woodbridge Road and speed table in Redcatch Road	February 2020	Funding uncertainty delayed scheme. Funding now approved by Area Committee in September 2018.	M
Greater Beminster Community Partnership	RS15004	Duckmoor Road	Traffic Calming, improved pedestrian refuges	June 2019	Detailed design to be finalised, then issue to contractor	M



Greater Bemminster Community Partnership	RS12041	Greville Road	DIY Streets Scheme	August 2019	Detailed design to be finalised, then issue to contractor	H
Greater Bemminster Community Partnership	RS14071	North Street (Gaywood House)	Pedestrian refuge island	Completed		
Greater Brislington	RS15002	Wick Road, Newbridge Road	Feasibility Study	December 2018		L
Greater Fishponds	RS16004	Fishponds/Eastville Parking Restrictions	General Parking Restrictions	August 2019	TRO being processed.	M
Henleaze, Stock Bishop and Westbury-on-Trym	RS14042	Henleaze Parking Review	Parking Review	Withdrawn	Neighbourhood Partnership reallocated funding to Seamills Parking Review	
Henleaze, Stoke Bishop and Westbury-on-Trym	RS16011	Seamills Parking Review	General Parking Restrictions	October 2019	TRO being processed.	M
Henleaze, Stoke Bishop and Westbury-on-Trym	RS14043	Shirehampton Road Crossing	Zebra Crossing & Pedestrians Improvements	Completed		
Henleaze, Stoke Bishop and Westbury-on-Trym	RS14001	Westbury-on-Trym	Parking Review	January 2020	TRO being processed.	H
Horfield and Lockleaze	RS15016	Church Road, Horfield	Traffic Calming	Withdrawn	Funding withdrawn by NP following Ward boundary review	
Horfield and Lockleaze	RS15015	Romney Avenue Area Parking Review	Parking Review	November 2019	TRO being instructed	M
St George	RS16013	Bryants Hill Crossing	Pedestrian Refuge Island	Completed		
St George	RS14049	Troopers Hill Road Safety Measures	Road Safety Measures	April 2019	With contractor - awaiting start date	M

Stockwood, Hengrove and Whitchurch	RS15001	Fortfield Road, Wharnccliffe Gardens & Ridgeway Lane	Parking Restrictions	April 2019	Being issued to contractor.	M
Stockwood, Hengrove and Whitchurch	RS18035	Hengrove Farm Lane	Dropped kerbs to aid pedestrians	May 2019	Awaiting confirmation of locations from Councillors and remaining budget once Park path has been resurfaced.	M