Appendix B - CIL & S106 Review and 2018/2019 Delivery Timeline DRAFT V2.00 October 2018

19/20 Programme Activities		Aug-18	Sep-18	Oct-18	Nov-18	Dec-18	Jan-19	Feb-19	Mar-19	Apr-19 Easter 19/22nd	May-19	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Nov-19	Dec-19	
exploration AC s & BCC services	mutual understanding of how to work together																		
Councillor briefings																			
Highways/members meetings?																			
Parks/members																			
Engagement process: communities																			
Collecting Community priorities																			
Viability testing	negotiating options with BCC services/other delivery partners																		
Choosing priorities																			
production of Outline priorities										end March 2019									
Stage 1 deadline										31st March									
Informal AC meetings & formal meeting date setting											8-18th April								
Stage 2 Project development																			
Deadline Stage 2													8th July						
Project technical assessment/snagging																			
Production of AC reports																			
Publication of AC reports																			
AC meetings																			
CPG approval																			
Delivery of Funding Agreements																			
Project delivery																			