
Report not to exceed 2 sides                                                    1

Cabinet Report / Key Decision Date: 27th July 2017   

Title:  Integrated Education Management System (IEMS)
Ward:   All Cabinet lead: Councillor Cheney
Author:  Paul Jacobs Job title:  Service Director, Education & Skills

Revenue Cost: £ 0.6m Source of Revenue Funding: Education & Skills budgets
Capital Cost: £2.3m + £1.7m Source of Capital Funding: Capital Programme.
One off                   ☒
Ongoing                 ☐

Saving                     ☐
Income generation ☐

Finance narrative: This report is seeking up to £1.7m additional capital funding because of cost overruns 
on this ICT project.  The table below illustrates this and demonstrates that the cost overruns have not 
arisen from an increase in the costs of the contract with the development partner for the new system.

Component Original 
plan

Revised 
plan

Change

Contract with Development Partner £1.900m £1.900m £0m
Project support (in-house and external) £0.400m £1.687m +£1.287m
Overlap costs of maintaining existing 
systems

£0m £0.120m +£0.120m

Contingency £0m £0.281m +£0.281m
Total £2.300m £3.988m +£1.688m

The service reports that these overruns have principally arisen because of a far greater need for project 
support and specialist ICT input than originally planned for.  The report sets out some measures which 
have been introduced to limit costs, but these still far exceed original approvals.  Costs had been forecast 
to exceed budget approvals by £2m in December 2016 before changes to the size, composition and 
focus of the support teams reduced the pressure to the £1.7m indicated here.  

There is a project contingency of £0.3m built in for prudence.   The project is at an advanced stage and 
the benefits (ie the new system) will only be available if the project completes. As indicated in the report, 
if the decision were to leave the programme, penalties in the contract would be due and the benefits 
would not be realised.

If Members were to decide to approve the additional capital resources, this would require a capital 
virement from the ICT Development Strategy capital budget within Resources Directorate to the IEMS 
capital budget in the People Directorate.  The expected profile of the extra costs would be £1.2m in 
2017/18 and the final £0.5m in 2018/19.

The £0.6m revenue cost is over 4 years at £0.150m each year and there is sufficient resource from the 
budgets for licences for predecessor software to meet this cost.

Finance Officer: David Tully, Interim Finance Business Partner

Summary of issue / proposal: To implement a new single Education Management System that 
integrates with Children Social Care, Early Help and Adult Social Care management systems.

Summary of proposal & options appraisal:
1.  Context: Currently, Education teams are using a large number of different ICT management systems. 
(see Appendix A) The council sought a single Education ICT system that would meet its statutory 
requirements and inherently generate efficiencies, when compared with existing ways of working. The key 
objectives of implementing an Integrated Education Management System are:
a. Enable the Council to meet statutory duties including Admissions, Attendance, SEND, Children 
Missing Education etc
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b. Support the targeting of services to meet greatest need
c. Improve accuracy of information on children, young people and families through the use of a single 
data set
d. Reduce duplication of activity and increase service efficiency

When the ICT marketplace was unable to offer an acceptable solution to BCC through a traditional tender 
process, ICT officers entered into dialogue with six companies to explore the opportunity to encourage 
market development. Following this process, an ICT development partnership was established and a 
national provider was confirmed as BCC’s IT development partner with an underpinning development 
contract using the Local Authority Software Applications (LASA) framework. This is a five year contract to 
procure an Integrated Education Management System for five years (including development phase) at a 
value of £2.5m. The project is due to be completed by May 2018.
• £1.9m Year 1   – capital
• £0.6m Years 2-5 – revenue per annum (£150k per year)

A capital budget of £2.3m has previously been approved for this development. The original approval was 
given at Full Council in February 2014. The development of software has been progressing and Phase 1 
and Phase 2 (School Admissions) of the project are targeted for implementation in August 2017. Key user 
acceptance testing has taken place and, whilst a number of significant issues have been raised with the 
supplier, they are indicating Phase 1 and 2 are still deliverable within the current timescales. The overall 
view of the subject experts is that the software  will be fit for purpose and could bring significant benefits to 
the Council including some efficiencies. The priority is to implement the new Admissions module in time for 
the next round of primary and secondary admission applications in September 2017. 

2. Resource Challenges: The resources required by Bristol City Council to effectively support the 
development and implementation of this project were significantly under-estimated. 
a. The support from Council ‘client-side’ for this project is very significant. This support includes:
i. Project management
ii. Subject expertise to enable the contractor to develop the system 
iii. Testing of the product
iv. Developing training materials
 £400k of capacity costs were included in the original project business case. However, the costs to the 
Council of the capacity have far exceeded the capacity originally costed into the project costs. The current 
forecast is for costs of c£1.687 and is the prime cause of the forecast overspend. 
b. IT costs have also been incurred against the budget available to maintain existing systems prior to 
IEMS being implemented. These costs were c£120k and have been charged to the project budget but 
were not costed into the original budget plan. 
c. To realise the benefits of accessing data across Education, Early Help, Children and Adults’ Social 
Care some additional requirements have been added to the project plan. However, these have not added 
to the contract cost agreed as some flexibility was built into the contract for ‘additional requirements’.

At the end of April 2017, the summary financial position was:

Capital budget allocation £2,300,000
Less contract payments                £696,190
Less cost of external capacity for BCC                       £670,140
Less cost of internal capacity for BCC                        £149,481          
Less commitments £   282,623
Budget remaining £   501,566

Outstanding contractual capital obligation             £1,203,810 
Forecast Phase 1/ 2 external BCC costs                  £58,630
Forecast Phase1/ 2 internal BCC costs                      £249,015
Less known outstanding recharges                  £32,544 
Forecast Phase 3 internal BCC costs               £364,615
Forecast overspend £1,407,048 
20% contingency                             £281,410
Total forecast overspend                                     £1,688,458
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3. Resource Mitigations To Date:
a. Renegotiate contract: The contract has ‘executable options’ included. This was intended to provide 
flexibility to cover issues/new requirements that could emerge during the development. We have been 
negotiating regularly with the contractor to use this element of the contract to reduce core implementation 
costs. This currently equates to c £340k costs. The options for the use of this funding are:
• Seek reduction in contract costs to this value – The contractor is currently not willing to accept this   
option
• Fund elements of BCC costs through the contract to reduce our spend

b. Reduce BCC costs: Costs have been reduced by reviewing the capacity required to efficiently and 
effectively support the implementation of the project. In particular:
• Some internal recharge rates being lower than predicted
• Delivery Team size kept compact and using experienced / skilled staff with flexible approach
• Moving some delivery from Phase 1 into Phase 3, meant these activities did not need to be 
resourced in parallel, so less staff required, reducing immediate team burn rate.
• Instigating activity as late as possible (within reasonable risks) to constrain the level of resource 
requirement and associated overspend
Professional advice from ICT and Change Team is that capacity is already stretched to ensure a safe 
delivery of the project. 

It should be noted that the contract was written as to ensure that both parties remained committed to the 
cause.  (At the inception of the project there was a risk that the contractor might not stay with the 
programme).  If any one of the parties leaves the programme they have to pay the other the costs 
incurred.  This is estimated at approximately £1.2m. If we are able to complete the project, then the 
Council will have a complete lifecycle view across children, adult and education services and be able to 
cease, at least, ten existing software products.

4. Proposed Actions:
a. Continue to negotiate with the provider to secure best value from the contract
b. Continue to seek efficiencies from  within the Council delivery team whilst protecting effective 
delivery of the System
c. Secure sufficient additional capital funding to ensure the successful completion of the project. The 
current forecast is that up to £1.7m of further resource is required. The current Capital allocation includes 
a provision for ICT projects. The recommendation is to allocate £1.7m of this funding to this project.

Recommendation(s) / steer sought: 
To approve the allocation of capital funding of up to £1.7m across the financial years 2017/18 and 2018/19 
from ICT Development Strategy capital to the IEMS project to ensure the successful implementation of the 
Integrated Education Management System.

City Outcome: The implementation of an integrated management system across education, early help, 
children’s and adult’s social care gives the Council the opportunity to become more strategic in focusing its 
limited resources on those in most need.

Health Outcome summary:
Sustainability Outcome summary:
Equalities Outcome summary: The introduction of the IEMS should enable a more strategic focus on 
vulnerable individuals/groups by Education & Skills services and for appropriate information sharing 
across Children Services about vulnerable children and families

Impact / Involvement of partners: The key partners are schools and other education providers.

Consultation carried out: where has this concept be discussed – partners / Scrutiny etc

Legal Issues: The Integrated Education Management System contract was called-off the ESPO Local 
Authority Software Applications (LASA) framework (RM1059) in 27 January 2016. The call-off contract is 
not being varied in connection with the request for further capital funding, and appears to be on track and 
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on budget. It follows that there do not appear to be any EU public procurement risks or contractual issues 
in respect of the continuation of the call-off contract and the request for additional funding.

Legal Officer: Richard Bakewell, Solicitor, Legal Services

DLT sign-off SLT sign-off Cabinet Member sign-off
19th June 2017 27th June 2017 11th July 2017

Appendix A – Further essential background / detail on the proposal YES

Appendix B – Details of consultation carried out - internal and external NO

Appendix C – Summary of any engagement with scrutiny NO

Appendix D – Risk assessment NO

Appendix E – Equalities screening / impact assessment of proposal NO

Appendix F – Eco-impact screening/ impact assessment of proposal NO

Appendix G – Exempt Information NO
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Appendix A - Background to delivery

Integrated Education Management  System 
A major element of the historical Children First Programme, recognised Education needed 
help to respond more efficiently to service demands.

 Information needed joining up
 There was too much duplication / data stored for too long
 More data, information about a child,  needed to be shared wider
 Struggling to meet statutory obligations & reporting
 Unable to meet internal management information requirements
 Details about a child held in multiple places and not necessarily accurate, or up to date 
 Very difficult to see what was happening across a child, let alone a family

How things were done and supported was (and still is) very complex and needed simplifying. 

An ICT procurement process was held and it was quickly discovered the marketplace didn’t offer a 
commercial off the shelf software product. (That met the needs of the service, whilst supporting 
the way the council wanted to work).

BCC options at that time
 Develop something inhouse

       BCC were not a developing authority, strategy was to buy
 Run the tender process again

              It wouldn’t give a different answer
 Stimulate the market
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In the marketplace there was very little intention to take on market leader, even 
though product was not fit for purpose

 Look for an ICT development partnership, preferably with other local  authorities
Would a supplier with other interested local authorities be found, several were 
showing interest

 Put on hold, until market develops
              Would not help the services overcome complicated ways of working

 Don’t do anything and leave the services running as they are
              Not going to help Education face existing challenges, or those on the horizon

BCC had to do something, to secure an approach to address the wider issues and get ready for 
the cuts to come, which were going to be deeper than ever experienced before.

Options were explored and only one was identified as a realistic possibility to move the service on 
and prepare for the future. To actively seek an ICT development partnership.

Meanwhile whilst all of this was being discussed:
 Children Social Care went live with LCS software from Liquidlogic
 Adult Social Care invested substantially in LAS software from Liquidlogic

With these two commitments in place, there was further potential to achieve wider benefits. 
BCC had already invested heavily in two of the three areas required to achieve:  

 A view of the child 

And

 A view / partial view of a family

At the end of January 2015 a request was approved to explore 
further and put in place a partnership development contract.

The following year put in place the full development partnership contract, 
key delivery milestones and commenced initial design workshops in October 2015.

Delivery Scope

1. Early Years Education System & associated new ways of working -  EYES Phase 1
 Provides underpinning demographics, for use by all other Phases
 Core Client and Establishment Information
 Manage Education Setting and Improve attainment

LCS

View of 
family 

Development
Partner required?

LAS

View of
child

Transitions

Transitions
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 Free School Meals
 Exclusions
 Tracking and Monitoring Attendance
 Missing from Education / Truancy
 Home to School Travel
 Other Vulnerable Groups – eg. Gypsy Roman Travellers, Excluded Home Education
 Children in Employment and Entertainment
 Allegations against staff

 Manage Allocations and Budgets for Day Care and Childcare
NB: Currently under discussion with supplier to move this to Phase 3, due to service 
pressures and criticality of delivering new hub and spoke Children Centre model (and 
securing budget savings associated with this).

2. Early Years Education System -  EYES Phase 2
 Admissions & Appeals

3. Early Years Education System -  EYES Phase 3
 NEET Tracking
 Raising Participation Age
 September Guarantee
 Visual and Hearing Support
 Case Work Specialisms e.g. Inclusion Services
 CLA Tracker
 Parent and Professional Portal

4. Specific supporting software installations
 Troubled Families 
 Group Work - Replaces Capita e-Start
 Education Health Care Plans - Replaces Bright (SEND)

5. Preparing for, managing and implementing change
 Anticipating and planning for behavioral impacts across all the services.
 This is one of many changes individuals are going through, expecting multiple impacts.
 Expect managers and teams to all go through a ‘change reaction’, at different times and at 

different paces – caused by different triggers.
 Reacting to change is a very human thing and can’t be avoided but it must be recognised, 

supported and managed throughout.


