CABINET – 24 JANUARY 2013

EXECUTIVE SUMMARY OF AGENDA ITEM 7

Report title: GREATER BRISTOL METRO RAIL PROJECT - FUNDING
Wards affected: Citywide
Strategic Director: Rick Palmer, Neighbourhoods & City Development
Report Author: Alistair Cox, Service Manager – City Transport
RECOMMENDATION for the Mayor’s approval:
That approval be given to the annual investment programme required to
develop the business case for the Greater Bristol Metro Rail project, as set out
in table 4 of the report.
Key background / detail:
1.

Purpose of report: To set out proposals for the delivery of the Greater Bristol
Metro Rail project and detail the funding required to develop the business case
for the project.

2.

Details of the proposal:

a.

The Greater Bristol Metro Rail Project consists of the following:
•
•

Phase 1 – half hourly train services for the Severn Beach line, local stations
between Bristol Temple Meads, Bath Spa and Weston-super-Mare and the
Portishead line reopened to passenger services
Phase 2 – half hourly train services to Yate and hourly services on a
reopened Henbury line with additional stations at Horfield and Ashley Down.

b.

Delivery of the project: To support the case for the Greater Bristol Metro we
have been undertaking project development work including passenger demand
forecasting, operational assessment of Metro proposals, assessment of wider
regional rail linkages and Benefit Cost Ratio analysis.

c.

Rail Programme Timescales (Table 1): All schemes on the rail network must
be managed through Network Rail’s Governance for Railway Investment
Projects (GRIP) process.
Tasks
Timescales
Greater Bristol Metro Phase 1: GRIP 1 - 3 (Bath Spa and
Severn Beach) and GRIP 3 (Portishead refresh)

2012 - 2013

Greater Bristol Metro Phase 1: GRIP 4 Scheme Business
Case and Powers to Build and Operate

Late 2012 - 2015

Greater Bristol Metro Phase 1: GRIP 5 - 8 detailed design,
construction and opening

2015 – 2017/18

Greater Bristol Metro Phase 2: GRIP 1 – 4

2013 - 2018

Greater Bristol Metro Phase 2: GRIP 5 – 8

2018 - 2021

New Stations Package: GRIP 1 – 8

2015 - 2023
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d.

Costs: Subject to the West of England Local Enterprise Partnership’s Local
Transport Body setting priorities in March 2013, government funding for the
implementation of Greater Bristol Metro will come on stream in 2015. Metro
proposals must be at a sufficiently advanced stage to start drawing down funds
at this point. Considerable business case development work, funded by the
West of England councils, is required ahead of this to pass through Network
Rail’s Governance for Railway Investment Projects (GRIP) process. The
preparatory cost funding required for Greater Bristol Metro Phase 1 from each
council over 2013/14 to 2015/16 is shown in Table 2. The allocation for Phase
1 is based around the level benefits (new revenue and passengers generated,
infrastructure costs and route mileage) for each local authority.
Table 2: Greater Bristol Metro Phase 1 funding allocation 2012/13 to
2015/16 (£000s)
Pre
2012/13 2013/14 2014/15 2015/16 Total
2012/13
GRIP Stages 1 to 4 (d)
80 (b)
124
188
240
B&NES 15
647
50
82 (c)
247
375
480
BCC
1,234
371
0
413
625
800
NSC
2,209
25
0
41
62
80
SGC
208
461 (a)
1,600 (e) 4,298
Total
162
825
1,250

e.

All proposed combined expenditure by Bristol City Council on phases 1 and 2 of
the Greater Bristol Metro project is summarised in Table 4.
Table 4: Combined Greater Bristol Metro Phases 1 & 2 funding
requirement from Bristol City Council 2012/13 to 2016/17 (£000s)
Pre
2012/13 2013/14 2014/15 2015/16 2016/17
2012/13
Phase 1
50
82
247
375
480
Phase 2
30
30
250
250
Combined 50
82
277
405
730
250

Total
1,234
560
1,794

f.

Funding has been identified for the project for development work up to and
including 2014/15. This has been allocated from the Investing In Bristol fund
and from the transport revenue budget and Local Transport capital allocations.
Funding required in 2015/16 and 2016/17 will be sought from future Local
Transport Plan funding allocations and core revenue budgets.

g.

Financial implications: The total call on Council revenue budgets under these
proposals is estimated to be £559k over the period until 2016/17, all of which
would be funded from rolling budgets. The total call on Capital budgets is
estimated to be £1,235,000 over the period until 2016/17, which would be
funded partly (£300k) from the “Investing in Bristol” fund and partly (£935k)
from Local Transport capital funds.
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AGENDA ITEM 7
BRISTOL CITY COUNCIL
CABINET
24 January 2013
REPORT TITLE:

GREATER BRISTOL METRO RAIL PROJECT - FUNDING

Ward(s) affected by this report: Citywide
Strategic Director:

Rick Palmer, Interim Strategic Director
Neighbourhoods and City Development

Report author:

Alistair Cox, Service Manager – City Transport

Contact telephone no.
& e-mail address:

0117 92 22357
alistair.cox@bristol.gov.uk

Purpose of the report:
To set out proposals for the delivery of the Greater Bristol Metro Rail project and detail the
funding required to develop the business case for the project.

RECOMMENDATION for the Mayor’s approval:
1.

Approve the annual investment programme required to develop the business
case for the Greater Bristol Metro Rail project, as set out in Table 4 of this
report.

The proposal:
Background
1.

The West of England’s vision for rail is set out in the Joint Local Transport Plan 3
(2011 – 2026). Metro aspirations are represented in the Bristol Local Plan’s Core
Strategy (adopted June 2011), which sets out the overall approach for planning
development in Bristol. The Greater Bristol Metro Rail Project consists of the
following:
•

Phase 1 – half hourly train services for the Severn Beach line, local stations
between Bristol Temple Meads, Bath Spa and Weston-super-Mare and the
Portishead line reopened to passenger services

•

Phase 2 – half hourly train services to Yate and hourly services on a reopened
Henbury line with additional stations at Horfield and Ashley Down
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Delivery of the Greater Bristol Metro
2.

To support the case for the Greater Bristol Metro we have been undertaking project
development work including passenger demand forecasting, operational
assessment of Metro proposals, assessment of wider regional rail linkages and
Benefit Cost Ratio analysis.

3.

North Somerset Council will shortly be recruiting a Project Manager for Greater
Bristol Metro Phase 1. The Project Manager will be responsible for developing the
business case and procurement. Bristol City Council and South Gloucestershire
Council are each appointing a rail officer to help develop the Greater Bristol
business case.

4.

A Programme Initiation Document (PID) is currently being prepared, setting out key
milestones, tasks and the funding and resources required for the Greater Bristol
Metro.

Programme Timescales
5.

Table 1 below sets out the proposed programme timescales. All schemes on the rail
network must be managed through Network Rail’s Governance for Railway
Investment Projects (GRIP) process. GRIP divides a project into eight distinct
states.
Table 1: Rail Programme
Tasks
Greater Bristol Metro Phase 1: GRIP 1 - 3 (Bath Spa and
Severn Beach) and GRIP 3 (Portishead refresh)

Timescales
2012 - 2013

Greater Bristol Metro Phase 1: GRIP 4 Scheme Business Case Late 2012 - 2015
and Powers to Build and Operate
Greater Bristol Metro Phase 1: GRIP 5 - 8 detailed design,
construction and opening

2015 – 2017/18

Greater Bristol Metro Phase 2: GRIP 1 – 4

2013 - 2018

Greater Bristol Metro Phase 2: GRIP 5 – 8

2018 - 2021

New Stations Package: GRIP 1 – 8

2015 - 2023

Costs
6.

Subject to the West of England Local Enterprise Partnership’s Local Transport Body
setting priorities in March 2013, government funding for the implementation of
Greater Bristol Metro will come on stream in 2015. Metro proposals must be at a
sufficiently advanced stage to start drawing down funds at this point. Considerable
business case development work, funded by the West of England councils is
required ahead of this to pass through Network Rail’s Governance for Railway
Investment Projects (GRIP) process.

7.

The preparatory cost funding required for Greater Bristol Metro Phase 1 from each
council over 2013/14 to 2015/16 is shown in Table Two. The allocation for Phase 1
is based around the level benefits (new revenue and passengers generated,
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infrastructure costs and route mileage) for each local authority. The split between
the councils is 50% North Somerset, 30% Bristol City, 15% Bath & North East
Somerset and 5% South Gloucestershire. Expenditure to date on rail studies and
the purchase of the disused former trackbed from Portbury to Portishead is also
shown in Table 2.

Table 2: Greater Bristol Metro Phase 1 funding allocation 2012/13 to 2015/16
(£000s)
Pre 2012/13 2012/13
2013/14
2014/15
2015/16
Total
GRIP Stages 1 to 4 (d)
80 (b)
124
188
240
B&NES 15
647
50
82 (c)
247
375
480
BCC
1,234
371
0
413
625
800
NSC
2,209
25
0
41
62
80
SGC
208
461 (a)
1,600 (e) 4,298
Total
162
825
1,250
Notes
(a) Includes cost of Portishead to GRIP Stage 3, purchase of former
trackbed, Halcrow West of England Area Rail Studies with Saltford,
Radstock and Henbury Line
(b) Saltford and Bathampton Junction Station Studies
(c) Developing the business case for Greater Bristol Metro Phase 1 and
wider impact (Excludes Portway Park & Ride platform development
costs)
(d) Expenditure 2013/14 to 2014/15 assumes Transport and Works Act
and Public Inquiry
(e) Includes £1.1m work on GRIP Stage 5
8.

As with Phase 1, for Phase 2 the allocation of costs will reflect the different
distribution of benefits. With a large part of Phase 2 lying in South Gloucestershire
Council’s area (Henbury line and half hourly services to Yate) they take on the
major share of costs at 75%. Bristol City Council pick up 20% due to the benefits to
Bristol of the Henbury line whilst North Somerset contribute 5% for improved
services to Weston Milton. Proposed figures are shown in Table 3.
Table 3: Greater Bristol Metro Phase 2 funding allocation 2013/14 to 2016/17
(£000s)
2013/14
2014/15
2015/16
2016/17
Total
GRIP Stages 1 – 3
GRIP Stages 4 – 5
SGC
112
113
850
850
1,925
BCC
30
30
250
250
560
NSC
8
7
0
0
15
Total
150
150
1,100
1,100
2,250

9.

All proposed combined expenditure by Bristol City Council on phases 1 and 2 of the
Greater Bristol Metro project is summarised in Table 4.
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Table 4: Combined Greater Bristol Metro Phases 1 & 2 funding requirement
from Bristol City Council 2012/13 to 2016/17
(£000s)
Pre
2012/13 2013/14 2014/15 2015/16 2016/17 Total
2012/13
Phase 1
50
82
247
375
480
1,234
Phase 2
30
30
250
250
560
Combined 50
82
277
405
730
250
1,794

10.

Funding has been identified for the project for development work up to and including
2014/15. This has been allocated from the Investing In Bristol fund and from the
transport revenue budget and Local Transport capital allocations. Funding required
in 2015/16 and 2016/17 will be sought from future Local Transport Plan funding
allocations and core revenue budgets.

11.

Following the implementation of the Metro, there is likely to be a requirement for
revenue support to some services from the four West of England councils,
potentially for the first three years of operation. The level of revenue support is not
yet known but the Department for Transport has invited bidders for the next Great
Western rail franchise to include a ‘priced option’ for phase one of the Metro that
will, along with our development work, inform this. We expect the new franchise to
be awarded towards the end of 2013.

Consultation and scrutiny input:
a.

Internal consultation:
No specific consultation for this report as consultation has already been undertaken
in developing the Metro proposals and will continue at key stages of its future
development. This has included a successful Greater Bristol Rail web based
campaign (greaterbristolrail.com), which is updated when appropriate.
Views of the Sustainable Development and Transport Scrutiny Commission have
been sought in developing Metro aspirations. Views of the Commission were sought
on the proposed Metro priorities prior to the West of England’s submission to the
Department for Transport in March 2012 (detailing Metro proposals and wider
aspirations for the new Great Western Franchise). Future Scrutiny input will be
sought at key stages in the development of the project.

b.

External consultation:
As above in (a).

Other options considered:
None
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Risk management / assessment:

FIGURE 1
The risks associated with the implementation of the (subject) decision :
No.

RISK

INHERENT RISK

RISK CONTROL MEASURES

CURRENT
RISK

RISK OWNER

(Before controls)
Threat to achievement of the
key objectives of the report

Impact

Probability

Low

1

Costs could increase as the
project develops

High

2

Aspects of the Metro
become undeliverable due
to changes in Network Rail
work programme

Medium

3

A change in priorities for an
adjoining West of England
council could put their
funding contributions at risk

Medium

Mitigation (ie controls) and
Evaluation (ie effectiveness of
mitigation).

(After controls)
Impact

Probability

Low

Low

Alistair Cox

Medium Close working with Network Rail
throughout project development.
Upgrades to the network locally are
crucial for wider Network Rail /
government schemes such as
electrification.

Low

Low

Alistair Cox

Low

Low

Low

Alistair Cox

Study work already undertaken to
inform future costs. Close working
with Network Rail throughout project
development.

Investment programme proposed in
this report has been approved at a
West of England level through the
Joint Transport Executive
Committee. City Deal signed
between the Local Enterprise
Partnership and government, which
includes the West of England
delivering the Metro.

FIGURE 2
The risks associated with not implementing the (subject) decision:
No.

RISK

INHERENT RISK

RISK CONTROL MEASURES

(Before controls)
Threat to achievement of the
key objectives of the report

Impact

Probability

High

High

1

Window of opportunity for
unlocking government
funding for the delivery of
the Metro is missed, as
development work would
stall.

2

Development and
Medium
Implementation of the Metro
is a key part of wider Joint
Local Transport Plan and
Bristol Local Plan objectives.
Objectives such as reducing
carbon emissions,
supporting economic growth
and supporting future
development in the city
could be at risk if the Metro
is not delivered.

3

4

CURRENT RISK

RISK OWNER

(After controls)
Mitigation (ie controls) and
Evaluation (ie effectiveness of
mitigation).

Impact

Probability

City Deal signed between Local
Enterprise Partnership and
government, which includes delivery
of the Metro subject to the business
case being sufficiently developed

Low

Low

Alistair Cox

Medium

Development work set out in this
report to enable the delivery of the
Metro.

Low

Low

Alistair Cox

Full benefits of improved
Medium
local rail network through
electrification and associated
work are not captured by
maximising opportunities for
enhanced local services

Medium

Development work set out in this
report to enable the delivery of the
Metro.

Low

Low

Alistair Cox

The opportunity of improving Medium
access to the Enterprise
Zone could be missed

Medium

Development work set out in this
report to enable the delivery of the
Metro.

Low

Low

Alistair Cox
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Public sector equality duties:
A screening EQiA has been completed for the Greater Bristol Metro Rail project
highlighting the potential for the project to positively impact on equalities communities (see
Equality Impact Assessment Form in Appendix 2).
This is only a request for funding for the necessary development work at this stage.
However as the detailed proposals and implementation measures are worked up as part of
the development of the business case, further detailed Step 2 EqIA’s will be undertaken on
the measures to be taken forward.
Eco impact assessment
The significant impacts of this proposal are;
•

Long-term positive impacts: Investment in, and promotion of, public transport,
walking and cycling, providing for a reduction in car journeys and associated
emissions.

•

Negative impacts: the use of fuels and materials for construction of capital projects,
and associated production of waste.

The proposals include the following measures to mitigate the impacts;
•

An Environmental Impact Assessment will be undertaken & all impacts identified will
be mitigated as outlined in the EIA.

The net effects of the proposals are to be determined by the EIA, but likely to be positive.
For the full Eco-Impact Assessment, please see Appendix 1
Resource and legal implications:
a. Financial (revenue) implications:
The total call on BCC Revenue budgets under these proposals is estimated to be £559k
over the period until 2016/17, all of which would be funded from rolling budgets.
Advice given by
Date

Mike Harding, Head of Management Accounting
04/01/2013

b. Financial (capital) implications:
The total call on Capital budgets under these proposals is estimated to be £1,235k over
the period until 2016/17, which would be funded partly (£300k) from the ‘Investing in
Bristol’ fund and partly (£935k) from Local Transport capital funds.
Advice given by
Date

Mike Harding, Head of Management Accounting
04/01/2013
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c. Legal implications:
No specific legal issues arise in respect of the matters raised in this report at this stage.
Advice given by: P Malarby Senior Solicitor (Highways & Transport)
Date
03/01/13
d. Land / property implications:
None

e. Human resources implications:
There are no HR implications contained in this report.
Advice given by
Date

Chris Dagger, HR Business Partner
03/01/13

Appendices:
Appendix 1 – Eco Impact Checklist
Appendix 2 – Equality Impact Assessment Form

Access to information (background papers):
None
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Eco Impact Checklist

APPENDIX 1

Title of report: GREATER BRISTOL METRO RAIL PROJECT - FUNDING
Report author: Alistair Cox
Anticipated date of key decision: Cabinet 24 January 2012
Summary of proposals:
The report sets out proposals for the delivery of the Greater Bristol Metro Rail project and
details the funding required to develop the business case for the project. Mayor’s approval
is being sought for the investment programme required to develop the business case.
The West of England’s vision for rail is set out in the Joint Local Transport Plan 3 (2011 –
2026). Metro aspirations are represented in the Bristol Local Plan’s Core Strategy
(adopted June 2011), which sets out the overall approach for planning development in
Bristol. The Greater Bristol Metro Rail Project consists of the following:
•

Phase 1 – half hourly train services for the Severn Beach line, local stations
between Bristol Temple Meads, Bath Spa and Weston-super-Mare and the
Portishead line reopened to passenger services

•

Phase 2 – half hourly train services to Yate and hourly services on a reopened
Henbury line with additional stations at Horfield and Ashely Down

Will the proposal Yes/ +ive If yes...
or
impact on...
No
Briefly describe impact
-ive
Emission of
Climate Changing
Gases?

y

+ve

Briefly describe Mitigation
measures

Enhancements to public
transport will provide for a
reduction in emissions.
Increased use of the rail
network also encourages
walking & cycling journeys
for start and end of
journeys, which will provide
for a reduction in emissions.
Improved frequency of local
rail services gives people
confidence to switch to
public transport / walking
and cycling journeys,
reducing reliance on the
private car
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Bristol's
y
vulnerability to the
effects of climate
change?

-ve

Construction and
engineering of capital
measures requires
combustion of fossil fuels.

+ve

Providing for use of
alternative modes of travel
improves resilience.

-ve

New & existing lines may
be at risk of tidal / fluvial
flooding.
New & existing lines may
not be robust enough to
cope with extreme
temperature variations, or
violent storms.

Consumption of
non-renewable
resources?

Production,
recycling or
disposal of waste

y

y

Much of the Metro is
deliverable with minimal
construction of new
infrastructure. Some new
stations and sections of
track will be required.
Network Rail will be
undertaking works to
facilitate electrification of
the network and associated
improvements. West of
England councils are
working closely with
Network Rail to maximise
opportunities to secure
improvements during these
works.

Full flood risk assessment
and inclusion of all flood
and water management
measures (SUDS) within
the scheme.
Sites will be screened by
Planning Officers to identify
the appropriate mitigation in
relation to any impacts
identified

+ve

Enhancements and
promotion of public
transport, walking and
cycling will provide for a
reduction in consumption of
fossil fuels.

-ve

Construction of new
infrastructure consumes
materials and fuels.

Consider environmental
performance of design and
materials; however it is
likely that longer-term
benefits will outweigh these
short-term impacts.

-ve

Waste will be produced
through infrastructure &
engineering works.

Construction contractors
will be legally obliged to
prepare site waste
management plans for
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projects over £300k, which
detail how waste will be
minimised, and recycling
promoted.
The appearance
of the city?

y

+ve

Much of the enhancement
works will be within the
existing rail network so will
not impact on the
appearance of the city. New
station facilities will have a
positive impact.

Pollution to land,
water, or air?

y

+ve

In terms of promoting
sustainable travel and
reducing car trips, the
metro is predicted to deliver
a small improvement in
local air quality, though this
is not quantifiable.

-ve

It's likely that any
engineering & construction
works will create noise and
dust. There is also the
possibility of accidental
releases of fuels and
chemicals to land or water.

Contractors will be required
to submit method
statements, detailing how
they will manage site-based
environmental risks &
comply with all appropriate
pollution prevention
guidance & legislation.

-ve

Development of
infrastructure not already in
operational rail use may
harm wildlife & habitats.

The EIA process will
identify impacts and with
the advice of the Council's
natural environment team,
mitigation measures will be
implemented as
recommended in the SEA.

Wildlife and
habitats?

y

A Full Environmental
Impact Assessment of all
effects and appropriate
landscape mitigation should
be included in the scheme
in consultation with BCC
Urban Design team (if
appropriate).

There should be no net loss
to biodiversity/ habitats and
opportunities for
enhancement should be
explored.
Consulted with: Tanya Saker, Sustainable City & Climate Change Service
Summary of impacts and Mitigation - to go into the main Cabinet/ Council Report
The significant impacts of this proposal are....
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•

Long-term positive impacts: Investment in, and promotion of, public transport,
walking and cycling, providing for a reduction in car journeys and associated
emissions.

•

Negative impacts: the use of fuels and materials for construction of capital projects,
and associated production of waste.

The proposals include the following measures to mitigate the impacts ...
•

An Environmental Impact Assessment will be undertaken & all impacts identified will
be mitigated as outlined in the EIA.

•

The net effects of the proposals are to be determined by the EIA, but likely to be
positive.

Checklist completed by:
Name:

Andrew Davies

Dept.:

Neighbourhoods and City Development

Extension:

X36539

Date:

24 December 2012

Verified by
Sustainable City Group

Monday 7th January 2013
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APPENDIX 2

Bristol City Council Equality Impact Assessment Form
Greater Bristol Metro Rail Project - Funding for Business Case Development

Directorate and Service: Neighbourhood and City Development

Lead Officer: Alistair Cox, Service Manager, City Transport

Additional people completing the form: Ed Minihane, Team Manager, City Transport
Start date for EqIA: 27th December 2012

Estimated completion date: 2015 (when scheme implementation will begin, if business case
development work is successful)

1
Services* is used as a shorthand for services, strategies, policies, procedures, contracts, reviews, programmes or projects

Step 1 – Use the following checklist to consider whether the proposal requires an EqIA
1. What is the purpose of the proposal?
Please summarise what is planned.
Approval of the annual investment programme required to develop the business case for the
Greater Bristol Metro Rail Project. In order to draw down the necessary funding for the
implementation of the project (commencing 2015), the Metro proposals must be at a sufficiently
advanced stage at this point. Considerable business case development work, funded by the West of
England councils is required ahead of this to pass through Network Rail’s Governance for Railway
Investment Projects (GRIP) process.
The Greater Bristol Metro Rail Project itself will significantly enhance local services across Bristol
including the following:
• Phase 1 – half hourly train services for the Severn Beach line, local stations between Bristol
Temple Meads, Bath Spa and Weston-super-Mare and the Portishead line reopened to
passenger services
• Phase 2 – half hourly train services to Yate and hourly services on a reopened Henbury line
with additional stations at Horfield and Ashely Down

2
Services* is used as a shorthand for services, strategies, policies, procedures, contracts, reviews, programmes or projects

2. Could this be relevant to our public sector equality duty to:

High

a) Promote equality of opportunity

Yes

b) Eliminate discrimination

Yes

Medium

c) Promote good relations between different equalities communities?

Low

Yes

If you have answered ‘low’ to question 2, please describe your reasons
3. Could the proposal have a positive effect on equalities communities?

Yes

Please describe your initial thoughts as to the proposal’s positive impact.
The key aims of the Greater Bristol Metro Rail Project are to invest in sustainable transport measures
(Local Rail Services) to support local economic growth and reduce carbon emissions, In so doing this
will assist with accessibility for all groups, but in terms of improving public transport, and access to jobs
and facilities for those without a car, will positively impact on equalities communities.
In terms of improving public transport, and reducing congestion, if the business case work is
successful, the project as implemented will have the following potential positive impacts on particular
equalities communities:Age: Quality of Life (QoL) survey data shows that the percentages of people aged over 50 who use
public transport, particularly for access to employment and healthcare are higher than the average for
the total population. Improvements to public transport will positively benefit this group.
3
Services* is used as a shorthand for services, strategies, policies, procedures, contracts, reviews, programmes or projects

Disability:
Quality of Life survey data shows that the percentage of people with disabilities travelling to work by
public transport is higher than the average for the total population. This is understandable as some
disabilities may mean that some disabled people are unable to drive a car. Improvements to public
transport will in general positively benefit this group.
Quality of Life data also shows that people with disabilities view congestion as more of a problem than
the average citywide. Reducing the impacts of congestion will positively benefit this group.
Ethnicity:
Quality of Life survey data shows that the percentage of people travelling to work by public transport is
highest amongst BME people. Improvements to public transport will positively benefit this group
Gender:
Quality of Life survey data shows that the percentage of females who travel to work by public transport
is higher than the average for the total population. Improvements to public transport will positively
benefit this group.
4. Could the proposal have a negative effect on equalities communities?

Yes

Please describe your initial thoughts as to the proposal’s negative impact
Disability:
There is the risk that not all the benefits to rail services implemented through the Greater Bristol Metro
will accrue for people with disabilities. This EqIA does flag up the need to look closely at the potential
for further accessibility enhancements for stations and infrastructure as part of the Greater Bristol
Metro. This work should be looked at as part of the business case development to try to ensure that
disabled people receive the maximum benefit from this project.
4
Services* is used as a shorthand for services, strategies, policies, procedures, contracts, reviews, programmes or projects

Some of the areas that need to be considered are as follows:
•

The negative impacts with reference to the accessibility measures that need to be embedded
within the project and in the implementation stages of the service.

•

Will the trains on these routes be fully accessible.

•

Accessibility of the existing stations and the ones that maybe reopened need to be considered
during the process and embedded within the business plan.

•

General awareness with reference to any assistance that might be needed by disabled people at
the different locations and a clear understanding of how this will not only be embedded in the
project but also in the implementation stage.

This proposal is for the approval of funding to carry out the necessary business case development work on
the Greater Bristol Metro Rail Project. If successful, and implemented as planned with commencement in
2015, it will have the potential to positively impact on equalities communities. This is only a request for
funding for the necessary development work at this stage. However as the detailed proposals and
implementation measures are worked up as part of the business case, further detailed equalities work will
need to be undertaken on the measures to be taken forward.
Signed: Peter Mann

Signed: Jane Hamill

Service Director Transport

Equalities Adviser

Date: 10th January 2013

Date: 10th January 2013
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Services* is used as a shorthand for services, strategies, policies, procedures, contracts, reviews, programmes or projects

