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Bristol City Council Education Capital Team

Task S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Cabinet meeting (1st Sept 2020). All subject to approvals:

Project initiation, commission and mobilisation of the LEP.

Project A: Works to RGS (relocate Elmfield Secondary to RGS)

Full & active consultation, design and Statutory approvals.

Mobilise 

Construction

Elmfield to move from Fairfield to RGS

Project B: Works to BEC

Full & active consultation, design and Statutory approvals.

Mobilise 

Construction

Elmfield to relocate to the BEC

Project C: Temporary works for Claremont

Full & active consultation, design and Statutory approvals.

Mobilise

Construction

Claremont to relocate to temporary accommodation

Project D: Claremont site redevelopment

Full & active consultation, design and Statutory approvals.

Mobilise

Construction

Claremont to relocate to new accommodation

Project E: Residential (Housing Delivery) - Elmfield

Consultation, validation of Valuation Appraisal & Planning viability

No on-site works

Site works - residential redevelopment

Project Hawking House (CoBC, Ashley Down Campus)

Full & active consultation, design and Statutory approvals.

Mobilise

Construction

Occupation by CoBC

Notes:

Education Capital Team

August 2020

1. The above programme is a high-level outline target programme only. 

2. All projects and associated programme durations are subject to full consultation upon project approvals.

3. There is no allowance for any Covid-19 related risks in the above outline programme.
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APPENDIX A7

PRELIMINARY OUTLINE PROGRAMME - SEND SUFFICIENCY & CAPITAL PROJECTS 
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