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 WoE Local Cycling and Walking Infrastructure Plan (LCWIP) Update 
  
Update on scheme implementation 
 
An important distinction to make from the outset is that the LCWIP document details our priority walking and 
cycling routes for investment but is not the full extent of active travel projects that the council (or developers) are 
developing or have delivered.  

 
The following LCWIP schemes have been delivered in temporary or permanent form since its adoption in June 
2020 
 

o Princess Victoria Street timed closure – Active Travel Fund, Department for Transport (ATF)   
o Cotham Hill timed closure (ATF) 
o Castle Street segregated cycling route (Developer)  
o Bristol Bridge Bus Gate (ATF)  
o Bristol to Bath Railway Path walking and cycling improvements (Sustrans)  
o Mina Road segregated cycle route (ATF) 
o King Street (Transforming Cities Fund)   
o Park Row (ATF)  

 
Non-LCWIP schemes delivered since June 2020 
 

o Stoke Park (Housing Infrastructure Fund)  
o Nelson Street (Dev)  

 
The following LCWIP and non-LCWIP schemes are being delivered or are being actively developed subject to 
further engagement, consultation and approvals. Please note al of the schemes on this list are at different stage 
of development from initial feasibility to detailed design and construction phase. 

o A4018 north (CRSTS)  
o A4018/A37 Strategic Corridor (CRSTS) 

▪ Blackboy Hill Junction  
▪ Victoria Street 

o Old City/King Street (TCF/CRSTS)  
o Park Row (ATF) 
o Concorde Way  

▪ Bonnington Walk (Developer) 
▪ Dovercourt Depot (TCF)  

o Old Market Roundabout Missing Links (ATF)   
o Counterslip/Tower Hill (Dev)  
o East Bristol Liveable Neighbourhood (CRSTS)  
o A4 Corridor (CRSTS)  
o Bedminster Green (Dev/CRSTS)  

▪ Whitehouse Lane 
o Portway (CRSTS)  
o Hotwells to City Centre (CRSTS)  
o City Centre Package (Dev/CRSTS)   

▪ High St/Wine St  
▪ Temple Way 
▪ St James Barton 
▪ Horsefair Pen St pedestrianisation  
▪ Lower Maudlin  
▪ Redcliff Hill  
▪ Redcliff Way/Portwall Lane 
▪ Bedminster Bridges 
▪ Union Street 
▪ Christmas Street/Lewins Mead/Haymarket 

o Filwood High Street Improvements (Capital Receipts)  
o Local point closure package (CRSTS)  
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▪ Rosemary Lane 
▪ Overton Road 
▪ Chandos Road 
▪ Princess Victoria Street 
▪ Denmark Street 

Prioritisation of schemes 
The prioritisation process for LCWIP schemes is outlined in the plan itself. It involved a multi-criteria analysis of 
routes with scoring against categories such as ‘potential for uplift’, ‘proximity to areas of deprivation’ and 
‘proximity to areas of poor air quality’  

The process for prioritising schemes within LCWIP depends on the funding criteria set by DfT. For example, 
under the Emergency Active Travel Fund in 2020 government were seeking schemes that could be delivered in 
temporary form within weeks of the announcement. Therefore rapid deliverability was the key criteria. As well as 
considering funding criteria we also need to think about resourcing, design maturity, phasing with other projects 
and any economies of scale that can be achieved. In this sense while LCWIP represents our priority list of 
schemes, to some degree we must be nimble to different funding opportunities as they arise and reprioritise as 
required.  

ATF4 
We do not have the assessment criteria for Active Travel Fund 4 at the time of writing, but we would anticipate 
that government is looking for schemes that provide a high benefit cost ratio, meet LTN 1/20 standard and can be 
developed and delivered within 3 years. 
Further funding opportunities 
The council’s Transport Policy, Bidding and Strategic Projects team play a central role in identifying and securing 
funding for active travel improvements. While some funding opportunities are now centrally managed by WECA 
this team is still required to provide all the information and expertise relevant to local proposals to feed into the 
bid. ATF4 is the principal funding opportunity on the horizon for local authorities, but at the time of writing there 
are no further details on deadlines, funding allocations and criteria. Indeed, much of the funding we receive from 
government (outside of CRSTS) is advertised at relatively short notice and requires bidding authorities to meet 
strict conditions around spend, value for money, construction timescales and other criteria. In the meantime, the 
LCWIP and other spatial frameworks and plans help us to secure contributions from developers toward the 
development of our active travel network. These contributions are critical but (depending on the size of the 
development) tend to be relatively modest investments across short sections of route.  

ATF3 update 
Cotham Hill – construction from summer 2023 

Park Row – construction from winter 2023 

Old Market missing links – construction from summer 2023 

Clarification on Active Travel and Walking scheme and CRSTS 
The scheme list above details the funding in brackets whether this be DfT Active Travel Fund, City Region 
Sustainable Transport Settlement or developers 

 
 


