
Filwood Broadway Public realm works
Outline programme Jan 2023

Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22 Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23 Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 ….......... Jul-25
Finalise initial Concept Design with Community *

Agree outline design QA2 approval *

Develop play area design independently * ***

Finalise design QA3 approval and wider consultation *

Formal TRO process starts June 23 - eta 9 months ?

Detailed design QA4 approval *

Prepare tender docs 

Tender period - nb depends on TRO

Assessment and award - nb depends on TRO

Contractor mobilisation

Start on site May/June 2024 12-14 month contract …..........
NB Contract period will depend on any phasing or 
delays from other assoc works eg Cinema or 4-14
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