

Neighbourhood Partnership transition – timeline DRAFT (1st March 2017)

This timeline is evolving and changing but it gives an idea of direction of travel and key milestones. We welcome feedback at forthcoming councillor and partnership meetings.

Action	Outcome	Timescale
<p>Transition phase 1 – up to 12 week piece of work within each np area to consider priorities and options for the way forward. Support from the neighbourhoods team could include:</p> <ul style="list-style-type: none"> a) make links with groups/activists that may not be involved b) Have a full picture of the assets and resources c) Agree priorities. d) Understand the risks. e) City-wide networking/learning event/s. f) Organisational governance 	<p>This will result in a transition plan which will set out what communities and wanting/willing to do, where you want to be by 31st March 2018 and the help you think you will need to get there.</p>	<p>4th Feb – 28th April 2017</p>
<p>Draft proposals and options to support local decision making and resource allocation including S106 and CIL to be considered by Councillors and NPs/communities and feedback ideas and suggestions.</p>	<p>These early discussions will inform firm proposals for consultation in May. BCC receive feedback 7th April, work up firm proposals during April for consultation starting mid May.</p>	<p>Cllr meetings – Feb/March NP meetings/local discussions – March Feedback by 7th April</p>
<p>Set up 1 hr Cllr meetings every 4 weeks? (<i>What works?</i>)</p>	<p>Feedback/information sharing</p>	<p>Regular meeting</p>
<p>NP Team reduced by approximately 7 full time equivalent colleagues. Reallocation of team resource to support the transition process.</p>	<p>Reduction of officer support for NP transition process.</p>	<p>Process underway timescale depends on staff securing other roles – early part of 2017/18</p>
<p>Establish transition support group with partners.</p>	<p>Joint planning and pooling of resources so we can respond effectively to requests for support</p>	<p>March 2017</p>
<p>Discussions with equalities communities and young people (via the voice and influence groups</p>	<p>Develop ideas about how we can work together to inspire and involve diverse</p>	<p>March/April 2017 agree a way of working together.</p>

Action	Outcome	Timescale
and Youth Council) about	communities to be involved in and feel some ownership of neighbourhood conversations	
Neighbourhoods Scrutiny		31 st March 2017
<i>City wide networking event</i>	<i>Information sharing /Networking between areas. Consider feedback re decision making options/proposals Is this helpful?</i>	<i>Wk. com 3rd April TBC (2 hours evening)</i>
Transition plan complete	All NP areas will have a transition plan showing key actions and support needed between May and March 2018.	Complete by 30 th April 2017
BCC consider transition plans and with partners put together support package.	Offer of support for May 2017-March 2018.	Review plans wk. com 1 st May Respond wk com 8 th May 2017
<i>Citywide networking event –</i>	<i>Proposal of support in response to transition plans. Networking & information sharing - what would be useful?</i>	<i>Wk. com 15 May 2017</i>
Start of consultation on decision making/neighbourhood budget and s106/CIL proposals		May 2017
Final NP meetings/move community-led format where possible.	Meeting or event which is run by and for communities with support from the city council (rather than led by the city council)	June 2017
End of consultation	Consideration of feedback/revise and produce confirmed proposals	August 2017
Implement new arrangements		September 2017
Citywide networking event		Wk. com 11 th September
<i>SUBJECT TO CONSULTATION Introduction of new neighbourhood arrangements - annual area events: north/south/central & east</i>		<i>September/Oct 2017 –held at the same time each year.</i>
<i>SUBJECT TO CONSULTATION Community space (1) takes place</i>		<i>Commencing Dec/Jan (Timings of meetings to be locally determined)</i>
Transition phase 2 – Delivery of		May 2017 – 31 st

Action	Outcome	Timescale
action plans with agreed support		March 2018
Wider 'neighbourhoods' conversation including libraries, parks and community asset transfer		May 2017 – 31 st March 2018