

Run Bristol Risk Register

Negative Risks that offer a threat to Run Bristol events (10k and Half Marathon) if not re-tendered in early 2020

| Ref | Risk Description | Key Causes | Key Consequence | Status Open / Closed | Strategic Theme | Risk Category | Risk Owner | Key Mitigations | Direction of travel | Current Risk Level | | | Monetary Impact of Risk | Risk after mitigation | | | |
|-----|--|--|--|-------------------------|-----------------|---------------|------------------|---------------------------------------|---------------------|--------------------|--------|-------------|-------------------------|-----------------------|--------|-------------|--------|
| | | | | | | | | | | Likelihood | Impact | Risk Rating | £k | Likelihood | Impact | Risk Rating | Date |
| 1 | Less participation in sport and well-being events | Loss of opportunity to participate in running events | Reduces the sports offer in the city - for 20,000 people per yr. Fewer people taking part in training and physical activity - could result in level of physical activity people are undertaking in the city. | Open | Well-being | | Jon Finch | Tender Run Bristol contract 2021-2026 | | High | Low | 9 | 0 | Low | Low | 3 | Sep-19 |
| 2 | Loss of income to Events and Culture team | No contractor in place if not re-tendered in time for 2021 events. | Inability to support cultural sector as impacts on culture budget | Open | | | Jon Finch | Tender Run Bristol contract 2021-2026 | | High | H | 21 | £100,000 | Low | Low | 3 | Sep-19 |
| 3 | Reduces visitors to the city | No contractor in place if not re-tendered in time for 2021 events. | Reduction of inward investment to the city | Open | | | Jon Finch | Tender Run Bristol contract 2021-2026 | | High | Low | 9 | Unknown | Low | Low | 3 | Sep-19 |