Sout	uthmead Regeneration Risk Register																	
Negati	tive Risks that offer a threat to Southmead Regeneration and its Aims (Aim - Reduce Level of Risk)																	
Ref				Status	Strategic Theme					Current Risk Level		vel	Monetary Impact of	Risk Tolerance				
	Risk Description	Key Causes	Key Consequence	Open / Closed	7.110.110	Risk Category	Risk Owner	Key Mitigations	Direction of travel	Likelihoo	Impact	Risk Rating	Risk	Likelihoo	Impact	Risk Rating	Date	Notes
Α		landowners	Inability to deliver masterplan and HIF funding terms	closed		External	MA	Offers being made, and specialist advice sought on NHS site	Worsened	е	4	12				0	11/05/2023	Unfortunatly it was not possible to aquire NHS site
В		may impact overall viability of scheme	Inability to deliver masterplan and HIF funding terms	Open		External	MA	Appraisal of costs / income & BCC financial support	Worsened	ю	2	15				0	11/05/2023	
С		Inability to secure expansion site or retailer decision	Loss of key anchor retailer in district centre	Open		External	MA	Youth Centre site acquisition & library relocation	Worsened	2	5	10				0	11/05/2023	Aldi are no longer expanding their store at the current time although it is expected that the store will be refurbished, and Aldi will remain on site
D	Failure to obtain statutory consents for development	for developments	Inability to deliver masterplan and HIF funding terms	Open		Internal / External	MA	Engagement with local community	Unchanged	1	5	5				0	11/05/2023	