

Healthier **Together**



Improving health and care in Bristol,  
North Somerset and South Gloucestershire

# Appendix Discharge to Assess Programme update – Exec Summary

September 2023



# Summary

#	Deliverable	Status
D1	Design, develop and establish NBT Transfer of Care Hub	On time
D2	Design, develop and establish BRI Transfer of Care Hub	On time
D3	Design, develop and establish WGH Transfer of Care Hub	On time
D4	Design, develop and implement Bristol P1 community integration	On time
D5	Design develop and implement North Somerset P1 community integration	Some concerns
D6	Design, develop and implement South Gloucestershire P1 community integration	On time
D7	Set up additional community capacity (VCSE, night sitting, reablement, domiciliary care)	On time
D8	Set up short term community escalation capacity (bridging)	Bristol: on time South Glos: on time North Som: on time/some concerns
D9	Scope, standardise and improve P3 capacity and processes	Some concerns
D10	Scope, standardise and improve P2 processes	Some concerns
D11	Scope and implement patient level data sharing between acute discharge teams and Sirona	No update
D12	Deliver demand and capacity model across system partners (building on BCF planning), including surge planning	Some concerns
D13	Agree and implement minimum data set across partners for Care Traffic Control management system	Some concerns
D14	Implement and evaluate Ethical Healthcare communications campaign	Some concerns
D15	Understand and scope work to address health inequalities across D2A pathways and long-term outcomes	On time