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Greater Bristol Bus Network (GBBN)
Westbury Road: update to Neighbourhood Partnership

There  is  no  one  single  type  of  review  to  which  transport  schemes  are 
subjected, more of a three-part process:
1. Snagging.   Any  elements  not  completed,  or  built  incorrectly,  by  the 

contractor are recorded and repaired by them at no cost to the council.
2. Stage 3 road safety audit.  This review of safety issues for all road users 

was undertaken by independent transport consultants Halcrow.  The only 
issues raised with the Westbury Road elements of the overall corridor were 
with regards to incomplete lining and signing that has now been finished 
(final  audit  report  and  exception  report,  the  official  council  response, 
attached).

3. Operational issues.  Monitoring is carried out by transport officers, reacting 
to information from local people where appropriate.  We, of course, cannot 
have  staff  on  site  all  day,  but  appropriate  sampling  of  different  road 
conditions is carried out as far as possible.  The way that this is done, and 
level of study required,  is managed on a case-by-case basis.  Westbury 
Road has been the subject of a large number of site visits by a wide range 
of council staff.

The first two of these three elements are complete, the third is ongoing.  One 
key area is frustrating the possibility of a full review of the road system in this 
area – the restrictions on North View, on which I believe this meeting is being 
separately updated.  With reduced traffic levels on North View, much of which 
is  expected  to  be joining Westbury  Road further  north and skewing traffic 
numbers, a full assessment of whether the bus lane is having a marked impact 
is proving impossible.

Traffic speeds on the roundabout were identified as one of the most important 
elements in reducing capacity on Westbury Road, and adding a centre line to 
the  roundabout  has  improved  this  situation  somewhat.   Following  a  site 
meeting on 6 September, the decision was made to further amend the lane 
markings  on  the  southbound  Westbury  Road  approach  to  the  roundabout, 
which it is anticipated will further improve traffic flows from this direction.

The bus lane will be enforceable from Monday 10 September.
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