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Decision Pathway – Cabinet Report

PURPOSE: Key decision 

MEETING: Cabinet

DATE: 18 June 2018

TITLE Improving Public Health - Clean Air Plan Update

Ward(s)  City wide

Author: Abigail Smith Job title: Clean Air Zone Project Manager

Cabinet lead:  Mayor Executive Director lead: Mike Jackson; Executive Director of 
Resources and Head of Paid Services.

Proposal origin: Other

Decision maker: Mayor
Decision forum: Cabinet

Timescales: Proposed decision date; 18th June 2019. The Mayor has written to Theresa Coffey, Secretary of State for 
Department of Food and Rural Affairs, on the 1st March stating that a programme would be submitted to JAQU by the 
end of March 2019, which was achieved. The submitted programme shows that an Outline Business Case (OBC) will 
be submitted to JAQU by Sept 2019 and a Full Business Case (FBC) by the end of 2019. 

Purpose of Report:
1. To seek a steer on the draft CAP programme; including agreement to hold a public consultation on the 

Roadside Compliance Plan in accordance with the project plan submitted to Government. It is proposed the 
consultation will run from the 1st of July for a period of 6 weeks. 

Evidence Base: 
1. Air pollution is a long standing problem in Bristol, and many UK cities.  In Bristol an Air Quality 

Management Area (AQMA) was declared in 2001 because of breaches in the legal standards for levels of 
nitrogen dioxide (NO2). It covers the central areas of the city and the main arterial routes (please see 
Cabinet report from March 2018 for further detail).  The level of nitrogen dioxide is limited under UK and 
EU law because of the impacts it has on human health. 

2. The Government published a new National Air Quality Action Plan on 26th July 2017.  This provides the 
policy context and guidance for work in Bristol and has been considered in detail.  Bristol City Council is 
also working alongside at least 20 other local leaders from across the UK in support of, and fully signed 
up to, the priorities as contained in the draft Environment (Principles and Governance) Bill vi, published 
on 19 December 2018, to be included as part of the wide-ranging Environment Bill when introduced into 
Parliament.

3. The Government formally directed 24 local authorities in July 2017, including Bristol City Council, to: 
• By 31 March 2018 undertake a feasibility study and identify options which will deliver compliance with 
legal limits for nitrogen dioxide in the shortest possible time.  
• By 31 December 2018 to identify a preferred option, including value for money considerations and 
implementation arrangements (the latter date was subsequently not met as it was found, whilst under 
review, that the original programme was not deliverable due to the amount of technical work still to be 
undertaken at that time).

4. A plan was developed around the following topics: strengthening land use planning policies; reducing the 
impacts of freight; improving the bus and taxi fleets working with the operators; encouraging the 
adoption of electric vehicles; working with Government to secure investment the city needs; considering 
the contribution to air pollution from non-transport sources; improving traffic management; and various 
options for a Clean Air Zone.

5. In March 2018, Cabinet agreed to the submission of a Strategic Outline Case (SOC) to Government, 
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including engagement and consultation activities and the submission of funding bids including spend of 
up to £2m. This was submitted in April 2018 and approved by Government. 

6. The SOC included 5 shortlisted options to be further developed in the next phase; an Outline Business 
Case (OBC) - a small and Medium CAZ C (charging all modes except cars) and D (charging all modes) with 
a fifth non-charging option. Work began on engaging with the public to begin highlighting the issues 
around poor air quality and the potential 5 options proposed to address them.

7. The technical work was carried out for the OBC based on the 5 options taken forward as part of the SOC; 
the results produced 2 ‘preferred options’ based on the year they would likely reach compliance.

8. Modelling showed the options having different compliance dates; 2030 for the CAZ D (charging all non-
compliant modes) and 2024 for a Small Area Diesel Car Ban. However, analysis showed that both options 
would have a disproportionate impact on low income households. This technical work continues to be 
utilised in new iterations of the project being developed and is attached as Appendix A. Over the time the 
project has been developing there has been a lot of work taking place in the council to address poor air 
quality in support of a potential CAZ. This has included policy changes to the taxi fleet to ensure there is a 
move to becoming totally compliant in line with the Government direction.

9. The impact of the identified options on lower income households led to the need to try and find options 
which would meet the obligations of the Council on air quality but avoiding or reducing if possible these 
impacts.  Other options were therefore considered for further analysis, in liaison with JAQU.

10. This led to the development of a new phase of the project. This phase, following some initial analysis, 
which suggested compliance could be achieved by 2025, considered a range of measures which whilst 
still based on the previously rejected preferred options, formed part of a ‘new’ variation option; to be 
referred to in the consultation as ‘Option 1’. This includes a local scrappage scheme (offered to people 
scrapping the most polluted vehicles in exchange for a grant towards a new car or a switch to another 
mode i.e. Bus tickets), improvements to buses and taxis to the compliant Euro standard, plus bus and 
local traffic interventions in the most polluting areas; including a bus lane on the M32, a targeted diesel 
ban on the highway past the BRI and Children’s Hospital and finally a CAZ C; a charging scheme for non-
compliant buses, taxis, HGVs and LGVs. 

11. Subsequent analysis suggested that once the technical work is complete, the date for Option 1 to achieve 
compliance will be similar to the compliance date for the small area diesel ban (Option 2) set out below, 
however this will not be clear until all the technical work has been completed which should be in mid- 
July and will be made available as part of the consultation process. It is important to go out to 
consultation at the start of July so we can finalise the preferred option in the OBC and meet the 
programme deadlines but recognise that this will be in advance of having all of the detailed technical 
information. Based on the experience of other cities, that there is likely to be a high level of interest in 
this project and it is likely to generate a lot of feedback / input so we need to start to gather views as 
soon as possible to help finalise the preferred option and move this project forward within the agreed 
timescales. 

12. A consultation is now being planned; the options proposed will be Option 1 as explained above. Option 2 
will be a small area diesel car ban which will be enforced for an 8hr period (from 7am to 3pm) of diesel 
cars only from entering a specific central area during a set time, with mitigation measures. Both options 
going to consultation include a package of non-charging measures (bans on specific highly polluted 
routes for HGVs, bus priority measures, improvements to buses and taxis ensuring they are all within the 
compliant Euro standard of emissions) as a baseline.

13. The key mitigation measures and exemptions for both options will be set out and consulted on to ensure 
the disproportionate impact on low income households is effectively managed. Details of what will be 
included in the final option in terms of mitigations and exemptions will be confirmed following this 
consultation. Once the preferred option is identified following consultation, a further consultation will 
take place in relation to the details of the scheme to be implemented.

Cabinet Member / Officer Recommendations: 

That Cabinet 

A) Approve public consultation for a minimum of 6 weeks from the 1st July 2019 on 2 options for achieving 
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NO2 compliance; Option 1 (a medium CAZ C charging scheme with additional non - charging measures 
and mitigations) and a Small Area Diesel Car Ban (Option 2) with mitigations as set out in more detail 
above.

B) Notes that a report will be brought back to cabinet in September, to include the outcome of consultation, 
to seek approval to submit an Outline Business Case, based on the preferred option, to Government. 
Note that progress on the overall draft Clean Air Plan will also be reported to Cabinet in September.

Corporate Strategy alignment: 
The Corporate Strategy 2018-2023 commits the City Council to: “Keep Bristol on course to be run entirely on clean 
energy by 2050 whilst improving our environment to ensure people enjoy cleaner air, cleaner streets and access to 
parks and green spaces.” 

This project also supports the Council’s vision; “we play a leading role in driving a city of hope and aspiration where 
everyone can share in its success…..We are committed to building a better Bristol that includes everyone in the city’s 
success. We are here to take care of the economic, social and environmental wellbeing of Bristol alongside many 
other local, regional and national organisations”.

City Benefits: 
This proposal will improve public health by achieving legal nitrogen dioxide objectives and reducing particulate 
pollution in accordance with the Clean Air Plan.

Consultation Details: 
As per the current programme, it is proposed to carry out a public consultation from the 1st July for 6 weeks with 
confirmation of compliance dates being made available the week commencing 15th July. We will also be engaging 
with local ward members and with the Overview of Scrutiny Management Board as part of the scrutiny process and 
will be following the Decision Pathway, presenting this report to all relevant internal forums.

Revenue Cost £2m Approved
£1.65m Awarded

Source of Revenue Funding Grant from Government

Capital Cost £ Source of Capital Funding e.g. grant/ prudential borrowing etc.

One off cost ☒          Ongoing cost ☐ Saving Proposal ☐           Income generation proposal ☐

Required information to be completed by Financial/Legal/ICT/ HR partners:

1. Finance Advice:  

This report seeks update Cabinet on current progress on development of the Clean Air Plan (CAP) and seek approval 
to continue work aimed at producing an OBC by September 2019 for which funding has already been approved and 
received. It also seeks approval to engage in a consultation as part of the process which will help inform the 
recommended option to be developed. 

The Council has been awarded a total of £1,648,600.00 to date and has expended £934,000 to date in developing the 
various options which is helping inform the proposed consultation. The project currently has £751,000 funding 
remaining.

The total cost at this stage is still expected to be within the £2m funding envelope originally agreed. There could be 
additional costs that emerge after the consultations are completed, however it is anticipated that a clearer picture 
will emerge in time for a full update on costs to be provided as part of the OBC in September 2019. 

The project is behind schedule and is at risk of having to pay back central government funding of £1.65m if BCC is not 
in a position to implement a solution that will deliver the government targets in the earliest possible time.

Finance Business Partner: Kayode Olagundoye, Interim Finance Business Partner, Growth & Regeneration, 31 May 
2019.
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2. Legal Advice: In July 2017 , and pursuant to  the  Environment Act 1995 (Feasibility Study for Nitrogen Dioxide 
Compliance) Air Quality Direction 2017 (the Direction),  the Government formally directed the Council, (along with 
other Authorities) to: 
• By 31 March 2018 undertake a feasibility study and identify options which will deliver compliance with legal limits 
for nitrogen dioxide in the shortest possible time.  
• By 31 December 2018 to identify a preferred option, including value for money considerations and implementation 
arrangements the shortest possible time.
A revised timetable has been submitted to the Government which sets out the Council’s intention to submit an 
outline business case by end of September 2019 and the Full Business case by the end of December 2019.

To inform the decision on the preferred option to for the outline business case to be submitted in September, the 
Council is consulting on the options it is considering putting in place to achieve compliance with air quality legislation.

Consultation should ensure that proposals are consulted on at a formative stage, sufficient reasons are given for the 
proposals to enable an informed response to be given and adequate time has been allowed for consideration and 
response.

Legal Team Leader: Nancy Rollason; Head of Legal Services 10/06/2019

3. Implications on IT: There are no immediately identifiable IT implications in this report. It is possible that IT 
requirements may arise from implementation of specific proposals within the plan; these will need to be addressed 
at the appropriate time. 

IT Team Leader: Ian Gale, 10th June 2019 

4. HR Advice: There are no HR implications.

HR Partner: Lorna Laing 10/06/19

Background Documents: 
 Cabinet Report - Improving Public Health - A Clean Air Plan for Bristol March 2018 

https://democracy.bristol.gov.uk/documents/s19804/Clean%20Air%20Plan%20-
%20Cabinet%20Report%20and%20Appendices%20-
%20Final%20with%20Early%20Measures%20Fund%20included%20-with%20legal.pdf 

EDM Sign-off Mike Jackson 10/06/19
Cabinet Member sign-off Mayor Marvin Rees 10/06/19
For Key Decisions - Mayor’s 
Office sign-off

10/06/19

Appendix A – Further essential background / detail on the proposal
Bristol City Council Clean Air Plan: Outline Business Case –Economic Case

YES

Appendix B – Details of consultation carried out - internal and external NO

Appendix C – Summary of any engagement with scrutiny NO

Appendix D – Risk assessment NO

Appendix E – Equalities screening / impact assessment of proposal To Follow 

Appendix F – Eco-impact screening/ impact assessment of proposal   NO

Appendix G – Financial Advice NO

Appendix H – Legal Advice NO

Appendix I – Exempt Information NO

Appendix J – HR advice NO

Appendix K – ICT NO

https://democracy.bristol.gov.uk/documents/s19804/Clean%20Air%20Plan%20-%20Cabinet%20Report%20and%20Appendices%20-%20Final%20with%20Early%20Measures%20Fund%20included%20-with%20legal.pdf
https://democracy.bristol.gov.uk/documents/s19804/Clean%20Air%20Plan%20-%20Cabinet%20Report%20and%20Appendices%20-%20Final%20with%20Early%20Measures%20Fund%20included%20-with%20legal.pdf
https://democracy.bristol.gov.uk/documents/s19804/Clean%20Air%20Plan%20-%20Cabinet%20Report%20and%20Appendices%20-%20Final%20with%20Early%20Measures%20Fund%20included%20-with%20legal.pdf
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