
Filwood Broadway public realm improvements

Preliminary budget estimate 

Nov-22

£

Preliminaries - nb this can be a high area of variation as contractors can price 

this very differently
100,000

Site clearance

General - kerbs, paving, street furniture 30,000

Trees 3,600

Excavations - existing grass/footway/concrete roads 60,820

Paving and kerbing

Kerbs and channels 38,640

Slabs to Footways 90,360

Tarmac roads and parking bays 177,965

Roadmarkings and signage 15,000

Green infrastructure and play area

New play area funded by High Street Fund

Knee rail 8,400

Tree planting and commuted sums 102,000

Shrub planting and commuted sums 40,175

Topsoiling and seeding 35,515
New street furniture, benches, bins, electrical and water points for 

markets/events etc
120,000

Public art 40,000

Associated works

Utilities diversions 50,000

BNET & CCTV works 10,000

Street lighting - relocation and upgrade 30,400

Relocate post box 1,000

Drainage 30,000

Total works cost 983,875

Costings are based on similar works at Arnside and Bedminster Green. All quantities are 

preliminary and will change as the final design is agreed with the community.

Costings based on a reduced scheme:                                                                                                         

Works are focussed at north end of the high street only, starting with a new speed table at junction 

of Hartcliffe Rd. No works other than tree replacement to be done south of existing speed ramp.                                                                                                                                                                  

Basic standard paving materials are specified.                                                                                         

Substantial green areas and tree planting will be created but limited formal SuDs provision due to 

associated costs.                                                                                                                                         Play 

area works will be funded from the High Street Fund



Inflation @20% 196,775

Contingency@30% 295,163

Fees incl ED;Transport;PM:TROs @22% 216,453

Grand Total 1,692,265
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